COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 03/ 2004

ESTI MATE SUMVARY 11: 30: 02
CONTI D: C13804 ESTI MATE NO: 0016 PROG SPEC YR 2002
PCN: 13804- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 491.0 DAYS TIME ALLOW 717 CALENDAR DAYS
| -25/ BROADWAY VI ADUCT - PH 1B PERCENT TIME:  68.48 ORI G TI ME ALLOW 640 CALENDAR DAYS
PRQJECT NO. I M 0252- 354
| -25/ BROADWAY VI ADUCT - PH 1B
NAME OF ROAD: I 25
PRQJECT COUNTIES:  DENVER
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 02/ 03/ 2004 DATE TI ME STARTED 09/30/2002
7353 S. EAGLE STREET DATE LET 08/ 01/ 2002 DATE WORK BEGAN 09/ 30/ 2002
DATE AWARDED 08/ 27/ 2002 DATE TI ME STOPPED 09/09/2004
DATE CONTRACT EXECUTED  09/12/2002 DATE ACCEPTED 09/ 09/ 2004
CENTENNI AL CO 80112-42:303/627-2600 DATE NOTI CE TO PROCEED 09/ 30/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 10, 734, 140. 64 PARTI Cl PATI NG $ 9,500,271, 77 $ 63, 578. 26
AWARD PRQJECT AM: $ 9, 818, 081. 20 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 88.51% TOTAL EARNI NGS 9, 500, 271. 77 63,578. 26
FUNDS AVAI LABLE: $ 1,233,868.87 STOCKPI LED MATERI ALS 112, 548. 00 12,185.34
GROSS EARNI NGS 9,612, 819. 77 75, 763. 60
TOTAL CLAI MB: $ 0.00 RETAI NAGE -28,143.87 -483.78
SECURI TI ES ENCUMBERED 28, 143. 87 483.78
NET EARNI NGS 9,612, 819. 77 75, 763. 60
LI QU DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTMVENT 0. 00 0. 00
AMDUNT DUE 9,612, 819. 77 75, 763. 60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 75, 763. 60

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13804- Bl D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: I M 0252- 354 ESTI MATE NO 0016 11: 30: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00001 REMOIVAL OF STRUCTURE 5. 000 5.000
EACH 0. 000 0. 00
492. 81000 5. 000 2, 464. 05
0010 202-00035 REMOVAL OF Pl PE 70. 000 70. 000
LF 0. 000 0.00
20. 37000 70. 000 1,425.90
0015 202-00175 REMOVAL OF CONCRETE 1. 000 1. 000
Ls 0. 000 0. 00
1, 199. 09000 1. 000 1, 199. 09
0020 202-00200 REMOVAL OF S| DEWALK 467. 000 377.000
sy 0. 000 0.00
6. 41000 377.000 2,416. 57
0025 202-00201 REMOVAL OF CURB 1,181. 000 1,103. 000
LF 0. 000 0. 00
3. 45000 1, 103. 000 3, 805. 35
0030 202-00203 REMOVAL OF CURB AND GUTTER 3, 828. 000 3, 618. 000
LF 0. 000 0.00
3.62000 3, 618. 000 13, 097. 16
0035 202-00210 REMOVAL OF CONCRETE PAVENENT 10, 499. 000 10, 148. 000
sy 0. 000 0. 00
5.30000 10, 148. 000 53, 784. 40
0040 202-00220 *REMOVAL OF ASPHALT MAT 6, 310. 000 6, 304. 000
sy 0. 000 0.00
3.04000 6, 304. 000 19, 164. 16
0045 202-00250 *REMOVAL OF PAVEMENT MARKI NG 3, 787. 000 3,320. 000
SF 0. 000 0. 00
2.07000 3,320. 000 6, 872. 40
0050 202-00700 *REMOVAL OF LI GHT STANDARD 17. 000 17. 000
EACH 0. 000 0.00
157. 33000 17. 000 2,674. 61
0055 202-00805 *REMOVAL OF OVERHEAD SI GN STRUCTURE 3.000 3.000
EACH 0. 000 0. 00

5, 175. 42000 3. 000 15, 526. 26



CONTI D: C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13804- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: | M 0252- 354 ESTI MATE NO 0016 11: 30: 02

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00810 *REMOVAL OF GROUND SI GN 11. 000 7.000
EACH 0. 000 0.00
144. 91000 7.000 1,014. 37
0065 202-00815 *REMOVAL OF SIGN ( SPECI AL) 0. 000 0. 000
EACH 0. 000 0. 00
144. 91000 0. 000 0. 00
0070 202-00821  *REMOVAL OF SI GN PANEL 6. 000 3. 000
EACH 0. 000 0.00
103. 51000 3. 000 310. 53
0075 202-00828 *REMOVAL OF TRAFFIC SI GNAL EQUI PNENT 1. 000 0. 000
LS 0. 000 0. 00
3, 067. 99000 0. 000 0. 00
0080 202-01000 *REMOVAL OF FENCE 191. 000 156. 000
LF 0. 000 0.00
2. 07000 156. 000 322.92
0085 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1, 677. 000 1, 677. 000
LF 0. 000 0. 00
3.11000 1, 677. 000 5, 215. 47
0090 202-01140 REMOVAL OF GUARDRAI L TYPE 4 1, 723. 000 1, 323. 000
LF 0. 000 0.00
12. 14000 1, 323. 000 16, 061. 22
0095 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 28, 409. 000 23, 778. 000
cy 0. 000 0. 00
7.30000 23, 778. 000 173, 579. 40
0100 203-01500  BLADI NG 19. 000 10. 500
HOUR 0. 000 0.00
119. 22000 10. 500 1, 251. 81
0105 203-01597  POTHOLI NG 77.000 70. 000
HOUR 0. 000 0. 00
154. 85000 70. 000 10, 839. 50
0110 206-00000  STRUCTURE EXCAVATI ON 0. 000 0. 000
cy 0. 000 0. 00
3.81000 0. 000 0. 00



CONTI D: C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13804- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: | M 0252- 354 ESTI MATE NO 0016 11: 30: 02

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 206-00200 STRUCTURE BACKFI LL (CLASS 2) 87. 000 54. 000
cy 0. 000 0. 00
12. 54000 54. 000 677. 16
0120 206-00510 FILTER MATERI AL (CLASS A) 13. 000 13. 000
cy 0. 000 0. 00
57. 20000 13. 000 743. 60
0125 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 3. 000
EACH 0. 000 0.00
384. 33000 3. 000 1,152. 99
0130 208-00050 STORM DRAIN | NLET PROTECTI ON 15. 000 13. 000
EACH 0. 000 0. 00
612. 30000 13. 000 7, 959. 90
0135 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 5. 000 5. 000
EACH 0. 000 0.00
1, 117. 48000 5. 000 5, 587. 40
0140 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 000
LS 0. 000 0. 00
2, 335. 74000 0. 000 0. 00
0145 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0.570
LS 0.180 426. 17
2, 367. 63000 0. 750 1,775.72
0150 208-00300 TEMPORARY BERMS 2, 320. 000 1, 470. 000
LF 0. 000 0. 00
1. 66000 1, 470. 000 2, 440. 20
0155 210-00750  *RESET LI GHT STANDARD 9. 000 9. 000
EACH 0. 000 0.00
557. 91000 9. 000 5,021. 19
0160 210-00810 *RESET GROUND SI GN 1. 000 0. 000
EACH 0. 000 0. 00
649. 00000 0. 000 0. 00
0165 210-00815  *RESET SI GN PANEL 3.000 3. 000
EACH 0. 000 0.00
98. 33000 3. 000 294. 99



CONTI D: C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13804- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: | M 0252- 354 ESTI MATE NO 0016 11: 30: 02

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 210-01140 RESET GUARDRAI L TYPE 4 4,254,000 3, 222. 000
LF 0. 000 0.00
5. 00000 3, 222. 000 16, 110. 00
0175 210-04010  ADJUST MANHOLE 1. 000 1. 000
EACH 0. 000 0.00
213.17000 1. 000 213.17
0180 210-04015  MODI FY MANHOLE 1. 000 1. 000
EACH 0. 000 0.00
1, 238. 95000 1. 000 1, 238. 95
0185 210-04020  MODI FY | NLET 2. 000 2.000
EACH 0. 000 0.00
1, 351. 40000 2.000 2,702. 80
0190 212-00006  *SEEDI NG ( NATI VE) 3.500 3. 400
ACRE 0. 000 0.00
258. 77000 3. 400 879. 82
0195 213-00002 *MJLCH NG (WEED FREE HAY) 3.900 2.100
ACRE 0. 000 0.00
362. 28000 2.100 760. 79
0200 213-00061  *MJLCH TACKI FI ER 275. 000 77. 000
LB 0. 000 0.00
1. 29000 77.000 99. 33
0205 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 7, 628. 000 7, 282. 000
sy 0. 000 0.00
1. 29000 7,282. 000 9, 393. 78
0210 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY NANAGENENT 1. 000 0.500
LS 0. 000 0.00
5, 175. 42000 0.500 2,587.71
0215 250-00050  *MONI TORI NG TECHNI Cl AN 0. 000 0. 000
HOUR 0. 000 0.00
37.31000 0. 000 0. 00
0220 250-00110 *HEALTH AND SAFETY OFFI CER 43. 000 43. 000
HOUR 0. 000 0.00
77. 71000 43. 000 3, 341. 53



CONTI D: C13804

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 13804- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: | M 0252- 354 ESTI MATE NO 0016 11: 30: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 250-00120  *NMATERI AL SAMPLI NG AND DELI VERY 13. 000 13. 000
EACH 0. 000 0.00
89. 02000 13. 000 1, 157. 26
0230 250-00200 MATERI AL HANDLI NG ( STOCKPI LE) 825. 000 825. 000
cy 0. 000 0. 00
23. 61000 825. 000 19, 478. 25
0235 250-00210  SOLI D WASTE DI SPCSAL 374.000 374. 000
cy 0. 000 0. 00
19. 62000 374. 000 7,337.88
0240 304-06000 AGGREGATE BASE COURSE (CLASS 6) 744.180 744. 180
TON 0. 000 0. 00
13. 17000 744. 180 9, 800. 85
0245 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 106. 460 99. 460
TON 0. 000 0.00
87. 98000 99. 460 8, 750. 49
0250 403-33871  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 6, 035. 990 3,161.170
TON 0. 000 0. 00
47. 30000 3,161.170 149, 523. 34
0255 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 440. 000 138. 000
GAL 0. 000 0.00
1. 50000 138. 000 207. 00
0260 412-00600 *CONCRETE PAVEMENT (6 | NCH) 25. 000 25. 000
sy 0. 000 0. 00
32. 61000 25. 000 815. 25
0265 412-00800 *CONCRETE PAVEMENT (8 | NCH) 2, 415. 000 2, 782. 000
5% -367. 000 -12,536.72
34. 16000 2, 415. 000 82, 496. 40
0270 412-01000 *CONCRETE PAVEMENT (10 | NCH) 932. 000 604. 000
sy 0. 000 0. 00
41. 40000 604. 000 25, 005. 60
0275 412-01350 *CONCRETE PAVEMENT (13-1/2 | NCH) 6, 043. 000 6, 043. 000
5% 0. 000 0.00
41. 92000 6, 043. 000 253, 322. 56



CONTI D: C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13804- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: | M 0252- 354 ESTI MATE NO 0016 11: 30: 02

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 509-00000  STRUCTURAL STEEL 3, 164. 000 3, 164. 000
LB 0. 000 0.00
2.11000 3, 164. 000 6, 676. 04
0285 601-03020 CONCRETE CLASS D (M SCELLANEOUS) 18. 000 18. 000
cy 0. 000 0. 00
274. 03000 18. 000 4,932.54
0290 602-00000 *REI NFORCI NG STEEL 994. 000 994. 000
LB 0. 000 0.00
0. 48000 994. 000 477.12
0295 603-01150 15 | NCH REI NFORCED CONCRETE Pl PE 219. 000 219. 000
LF 0. 000 0. 00
38. 08000 219. 000 8, 339. 52
0300 603-01180 18 I NCH REI NFORCED CONCRETE Pl PE 1, 500. 000 1, 500. 000
LF 0. 000 0.00
35. 43000 1, 500. 000 53, 145. 00
0305 603-01240 24 | NCH REI NFORCED CONCRETE Pl PE 501. 000 501. 000
LF 0. 000 0. 00
64. 87000 501. 000 32, 499. 87
0310 604-00305 | NLET TYPE C (5 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
1, 818. 15000 1. 000 1, 818. 15
0315 604-16005 | NLET TYPE 16 (5 FOOT) 3. 000 3. 000
EACH 0. 000 0. 00
2, 027. 18000 3.000 6, 081. 54
0320 604-16010 | NLET TYPE 16 (10 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
2, 554. 48000 1. 000 2,554. 48
0325 604-19105 |INLET TYPER L 5 (5 FOOT) 1. 000 1. 000
EACH 0. 000 0. 00
3, 009. 81000 1. 000 3, 009. 81
0330 604-19205 INLET TYPE R L 10 (5 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
3, 837. 35000 1. 000 3,837.35



CONTI D C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13804- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: | M 0252- 354 ESTI MATE NO 0016 11: 30: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 604- 25005 VANE GRATE | NLET (5 FOOT) 0. 000 0. 000
EACH 0. 000 0. 00
3, 066. 79000 0. 000 0. 00
0340 604-25006 VANE GRATE | NLET SPECI AL (5 FOQT) 0. 000 0. 000
EACH 0. 000 0. 00
4, 764. 06000 0. 000 0. 00
0345 604-25010 VANE GRATE | NLET (10 FOOT) 8. 000 8. 000
EACH 0. 000 0. 00
4,017. 74000 8. 000 32,141.92
0350 604-25011 VANE GRATE | NLET SPECI AL (10 FOOQT) 2.000 2.000
EACH 0. 000 0. 00
5, 305. 94000 2.000 10, 611. 88
0355 604-25015 VANE GRATE | NLET (15 FOOT) 2.000 2.000
EACH 0. 000 0. 00
6, 716. 64000 2.000 13, 433. 28
0360 604-30005 MANHOLE SLAB BASE (5 FQOOT) 0. 000 0. 000
EACH 0. 000 0. 00
1, 723. 76000 0. 000 0. 00
0365 604-30010 MANHOLE SLAB BASE (10 FOOT) 9. 000 9. 000
EACH 0. 000 0. 00
2,048. 86000 9. 000 18, 439.74
0370 606- 00465 GUARDRAI L TYPE 4 ( PRECAST- PORTABLE) 3, 546. 000 0. 000
LF 0. 000 0. 00
23. 18000 0. 000 0.00
0375 606-00710 *GUARDRAI L TYPE 7 (STYLE CA) 901. 000 901. 000
LF 0. 000 0. 00
36. 74000 901. 000 33,102. 74
0380 606-00730 *GUARDRAI L TYPE 7 (STYLE CD) 209. 000 209. 000
LF 0. 000 0. 00
36. 87000 209. 000 7,705. 83
0385 606-00740 *GUARDRAI L TYPE 7 (STYLE CE) 198. 000 198. 000
LF 0. 000 0. 00

68. 09000 198. 000 13, 481. 82



CONTI D: C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13804- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: | M 0252- 354 ESTI MATE NO 0016 11: 30: 02

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 607-11580 *FENCE ( TEMPORARY) 3, 742. 000 3, 273. 000
LF 0. 000 0.00
3.88000 3, 273. 000 12, 699. 24
0395 607-53172 *FENCE CHAIN LINK (72 | NCH) 0. 000 0. 000
LF 0. 000 0. 00
15. 01000 0. 000 0. 00
0400 608-00006  *CONCRETE SI DEWALK (6 | NCH) 100. 000 100. 000
5% 0. 000 0.00
36. 75000 100. 000 3, 675. 00
0405 608-00010 *CONCRETE CURB RAMP 15. 000 15. 000
sy 0. 000 0. 00
48. 65000 15. 000 729.75
0410 609-20010 *CURB TYPE 2 (SECTI ON B) 178. 000 178. 000
LF 0. 000 0.00
8. 54000 178. 000 1, 520. 12
0415 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |-B) 839. 000 839. 000
LF 0. 000 0. 00
11. 13000 839. 000 9, 338. 07
0420 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 834. 000 628. 000
LF 0. 000 0.00
13. 20000 628. 000 8, 289. 60
0425 609-60011 *CURB TYPE 6 (SECTION M 0. 000 0. 000
LF 0. 000 0. 00
12. 02000 0. 000 0. 00
0430 612-00001  *DELI NEATOR (TYPE I) 0. 000 0. 000
EACH 0. 000 0.00
17. 60000 0. 000 0. 00
0435 612-00002  *DELI NEATOR (TYPE I1) 0. 000 0. 000
EACH 0. 000 0. 00
19. 67000 0. 000 0. 00
0440 612-00021  *DELI NEATOR (TYPE I) (BARRI ER) 92. 000 0. 000
EACH 0. 000 0.00
10. 35000 0. 000 0. 00



CONTI D: C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13804- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: | M 0252- 354 ESTI MATE NO 0016 11: 30: 02

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 612-00022  *DELI NEATOR (TYPE |1) (BARRIER) 0. 000 0. 000
EACH 0. 000 0.00
12. 42000 0. 000 0. 00
0450 613-00200 *2 | NCH ELECTRI CAL CONDUI T 0. 000 0. 000
LF 0. 000 0.00
7. 25000 0. 000 0. 00
0455 613-00300 *3 | NCH ELECTRI CAL CONDUI T 1, 036. 000 1, 036. 000
LF 0. 000 0.00
9. 57000 1, 036. 000 9, 914. 52
0460 613-10000 *WRING 1. 000 0. 000
LS 0. 000 0.00
29, 396. 39000 0. 000 0.00
0465 613-16000 *LUM NAI RE ( SPECI AL) 32.000 0. 000
EACH 0. 000 0.00
1, 485. 35000 0. 000 0. 00
0465 MATERI AL ALLOWANCE LUM NAI RE ( SPEC) 32. 000
EACH 0. 000 0.00
940. 00000 32. 000 30, 080. 00
0470 613-35120  *LI GHT STANDARD STEEL HI GH MAST (120 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
18, 031. 17000 1. 000 18, 031. 17
0470 MATERI AL ALLOWANCE LI GHT STD STEEL HI MAST ( 120FT) 0. 000
EACH 0. 000 0.00
13, 504. 26000 0. 000 0.00
0475 613-40012  *LI GHT STANDARD FOUNDATI ON SPECI AL 3.000 3. 000
EACH 0. 000 0.00
1, 507. 08000 3.000 4,521.24
0480 613-45000 *H GH MAST FOUNDATI ON 1. 000 1. 000
EACH 0. 000 0.00
11, 731. 65000 1. 000 11, 731. 65
0485 613-50000 *LOWERI NG DEVI CE 1. 000 1. 000
EACH 0. 000 0.00
1, 971. 84000 1. 000 1,971.84



CONTI D C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13804- BI D ESTI MATE RUN
PRQJECT: I M 0252- 354 ESTI MATE NO. 0016
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 MATERI AL ALLOWANCE LOWERI NG DEVI CE 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0.00
0490 613-50100 *LI GHTI NG CONTROL CENTER 1. 000 1.000
EACH 0. 000 0.00
3, 987. 15000 1. 000 3,987.15
0495 613-50150 * SECONDARY SERVI CE PEDESTAL 3. 000 2.000
EACH 0. 000 0. 00
852. 91000 2.000 1,705. 82
0500 613-50200 *LI GHTI NG SYSTEM 0. 000 0. 000
EACH 0. 000 0.00
14, 542. 94000 0. 000 0. 00
0505 613-70250 *LUM NAI RE HI GH PRESSURE SCDI UM (250 WATT) 3. 000 0. 000
EACH 0. 000 0. 00
1, 992. 54000 0. 000 0.00
0510 613-71000 *LUM NAI RE HI GH PRESSURE SCDI UM (1000 WATT) 4.000 4.000
EACH 0. 000 0.00
1, 943. 89000 4.000 7,775.56
0510 MATERI AL ALLOWANCE LUM N HPS (1000 W 0. 000
EACH 0. 000 0. 00
1, 153. 75000 0. 000 0.00
0515 614-00011 *SI GN PANEL (CLASS 1) 155. 000 50. 000
SF 0. 000 0.00
17. 34000 50. 000 867. 00
0520 614-00012 *SIGN PANEL (CLASS I1) 85. 000 67. 000
SF 18. 000 372.60
20. 70000 85. 000 1,759.50
0525 614-00013 *SI GN PANEL (CLASS 111) 248. 000 158. 000
SF 0. 000 0.00
23.81000 158. 000 3,761.98
0530 614-00040 *SI GN POST (SPECI AL) 72.000 48. 000
LF 24.000 1,242.00

51. 75000 72.000 3,726.00



CONTI D: C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13804- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: | M 0252- 354 ESTI MATE NO 0016 11: 30: 02

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0535 614-00216  *STEEL SI GN POST (2X2 | NCH TUBI NG 35. 000 0. 000
LF 0. 000 0.00
12. 42000 0. 000 0. 00
0540 614-01552  *STEEL SI GN POST (2.5 | NCH ROUND) (SLI PBASE) 76. 000 54. 000
LF 0. 000 0.00
39. 33000 54. 000 2,123.82
0545 614-07105  *MODI FI CATI ON OF SI GN LEGEND 0. 000 0. 000
EACH 0. 000 0.00
714. 21000 0. 000 0. 00
0550 614-31600 *MONOTUBE OVERHEAD Sl GN CANTI LEVER (16 | NCH DI AVETER) 1. 000 1. 000
EACH 0. 000 0.00
15, 630. 81000 1. 000 15, 630. 81
0555 614-70000 *PROGRAMMABLE TRAFFI C S| GNAL FACE 3.000 0. 000
EACH 0. 000 0.00
1, 944. 92000 0. 000 0. 00
0560 614-70117 *PEDESTRI AN S| GNAL FACE (16) 2. 000 0. 000
EACH 0. 000 0.00
615. 88000 0. 000 0. 00
0560 MATERI AL ALLOWANCE PED SI G FACE( 16) 2.000
EACH 0. 000 0.00
320. 00000 2.000 640. 00
0565 614-70336 *TRAFFIC SI GNAL FACE (12-12-12) 11. 000 0. 000
EACH 0. 000 0.00
1, 033. 01000 0. 000 0.00
0565 MATERI AL ALLOWANCE TRAFF SI G FACE( 12- 12-12) 11. 000
EACH 0. 000 0.00
575. 45500 11. 000 6, 330. 01
0570 614-72855 *TRAFFI C S| GNAL CONTROLLER CABI NET 1. 000 0. 000
EACH 0. 000 0.00
11, 166. 49000 0. 000 0.00
0570 MATERI AL ALLOWANCE TRAFF SI G CTRL CABI NET 1. 000
EACH 0. 000 0.00
9, 300. 00000 1. 000 9, 300. 00



CONTI D: C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 13804- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: | M 0252- 354 ESTI MATE NO 0016 11: 30: 02

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0575 614-72864 *FIRE PREEMPTION UNIT 2.000 . 000
EACH . 000 0. 00
2, 136. 42000 . 000 0. 00
0580 614-72875 *LOOP DETECTOR W RE 0. 000 . 000
LF . 000 0. 00
2. 54000 . 000 0. 00
0585 614-72886  *| NTERSECTI ON DETECTI ON SYSTEM ( CAMVERA) 1. 000 . 000
EACH . 000 0. 00
7,262. 15000 . 000 0. 00
0585 MATERI AL ALLOMNCE | NTERSECTI ON DETECT SYS ( CAMVERA) . 000
EACH . 000 0. 00
4, 975. 00000 . 000 4,975. 00
0590 614-81010 *TRAFFI C SI GNAL- LI GHT POLE STEEL (1 MAST ARM 3.000 . 000
EACH . 000 0. 00
11, 262. 75000 . 000 0. 00
0590 MATERI AL ALLOMNCE TRAFF SI G LI GHT POLE STEEL (1 MAST . 000
Al
Y EACH . 000 0. 00
7, 541. 00000 . 000 22,623.00
0595 614-84000 *TRAFFI C SI GNAL PEDESTAL POLE STEEL 2.000 . 000
EACH . 000 0. 00
2, 449. 00000 . 000 0. 00
0600 614-85115 | MPACT ATTENUATOR ( QUADGUARD) 1. 000 . 000
EACH . 000 0. 00
23, 733. 47000 . 000 0. 00
0600 MATERI AL ALLOMNCE | MPACT ATTEN ( QUADGUARD) . 000
EACH . 000 19, 537. 13
19, 537. 13000 . 000 19, 537.13
0605 614-86238  *TRAFFI C SI GNAL CONTROLLER (SOLI D STATE) 1. 000 . 000
( FULL- ACTUATED) EAcH 000 0. 00
2, 982. 08000 . 000 0. 00
0605 MATERI AL ALLOMNCE CTRLER (S-S)(F-A)(8) . 000
EACH . 000 0. 00
160. 00000 . 000 160. 00



CONTI D C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 13804- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: | M 0252- 354 ESTI MATE NO 0016 11: 30: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 621-00450 *DETOUR PAVEMENT 5, 000. 000 5, 000. 000
Sy 0. 000 0. 00
48. 67000 5, 000. 000 243, 350. 00
0615 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 950
LS 0. 000 0.00
48, 674. 84000 0. 950 46, 241. 10
0620 626- 00000 *MOBI LI ZATI ON 1.000 1. 000
LS 0. 000 0. 00
665, 423. 43000 1. 000 665, 423. 43
0625 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 570
LS 0.180 931. 58
5, 175. 42000 0. 750 3, 881. 57
0630 627-00001 *PAVEMENT MARKI NG PAI NT 4.000 2.000
GAL 0. 000 0. 00
207. 02000 2.000 414.04
0635 627-00005 *EPOXY PAVEMENT MARKI NG 105. 000 66. 000
GAL 0. 000 0.00
129. 39000 66. 000 8,539.74
0640 627-00012 *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 54. 000 30. 000
GAL 0. 000 0. 00
46. 58000 30. 000 1,397. 40
0645 627-00025 *4 | NCH PAVEMENT MARKI NG TAPE ( REMOVABLE) 0. 000 0. 000
LF 0. 000 0.00
2.07000 0. 000 0.00
0650 627-03000 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE C) 435. 000 0. 000
SF 0. 000 0. 00
9. 32000 0. 000 0.00
0655 627-30325 * PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 71. 000 0. 000
WORD- SYMBOL
( ) SF 0. 000 0.00
14. 49000 0. 000 0.00
0660 627-30330 * PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 277.000 0. 000

( XWALK- STOPLI NE
SF 0. 000 0. 00

10. 35000 0. 000 0. 00



CONTI D: C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 13804- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: | M 0252- 354 ESTI MATE NO 0016 11: 30: 02

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0665 630-00000 *FLAGG NG 3, 407. 000 3, 056. 500
HOUR 44. 500 875. 32
19. 67000 3, 101. 000 60, 996. 67
0670 630-00004 *TRAFFI C CONTROL VEHI CLE 4. 000 3. 600
EACH 0. 000 0. 00
2,587. 71000 3. 600 9, 315. 76
0675 630-00007  *TRAFFI C CONTROL | NSPECTI ON 368. 000 196. 000
DAY 24. 000 1, 863. 12
77. 63000 220. 000 17,078. 60
0680 630-00012  *TRAFFI C CONTROL MANAGEMENT 241.000 211. 000
DAY 4. 000 1,242.12
310. 53000 215. 000 66, 763. 95
0685 630-00015  *UNI FORVED TRAFFI C CONTROL ( COORDI NATI ON) 40. 000 30. 000
HOUR 0. 000 0.00
31. 05000 30. 000 931. 50
0690 630-80001  *FLASH NG BEACON ( PORTABLE) 3. 000 2.700
EACH 0. 000 0. 00
1, 035. 09000 2.700 2,794.74
0695 630-80335  *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 3.000 2.700
EACH 0. 000 0.00
155. 26000 2.700 419. 20
0700 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 4. 000 3. 600
EACH 0. 000 0. 00
258. 77000 3. 600 931.57
0705 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 114. 000 102. 600
EACH 0. 000 0.00
62. 11000 102. 600 6, 372. 49
0710 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 48. 000 43. 200
EACH 0. 000 0. 00
119. 03000 43. 200 5,142. 10
0715 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 0. 000 0. 000
EACH 0. 000 0.00
129. 39000 0. 000 0. 00



CONTI D C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 13804- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: | M 0252- 354 ESTI MATE NO 0016 11: 30: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 630-80344  *CONSTRUCTI ON TRAFFI C SI GN (' SPECI AL) 502. 000 451. 800
SF 0. 000 0. 00
13. 46000 451. 800 6,081. 23
0725 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4.000 3. 600
TYPE
) EACH 0. 000 0. 00
1, 035. 08000 3. 600 3,726. 29
0730 630-80359  *PORTABLE MESSAGE S| GN PANEL 58. 000 43. 000
DAY 0. 000 0. 00
103. 51000 43.000 4, 450. 93
0735 630-80360  *DRUM CHANNELI ZI NG DEVI CE 265. 000 238. 500
EACH 0. 000 0.00
41. 40000 238. 500 9, 873. 90
0740 630-80370  CONCRETE BARRIER ( TEVPORARY) 3,321. 000 4, 965. 300
LF 0. 000 0. 00
17. 13000 4, 965. 300 85, 055. 59
0745 630-80380  *TRAFFI C CONE 200. 000 180. 000
EACH 0. 000 0.00
13. 46000 180. 000 2,422. 80
0750 700-70010 F/A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0755 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0760 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0765 700-70013  F/ A CONCRETE | NCENTI VE PAYMENT -985. 600 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0770 700-70020  F/ A ON-THE- JOB TRAI NEE 51. 200 0. 000
EACH 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 13804- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: | M 0252- 354 ESTI MATE NO 0016 11: 30: 02

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0775 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 8, 957. 100 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0780 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 700-70034 F/A FUEL COST ADJUSTMENT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0790 700-70035 F/ A QJT COLORADO PROJECT 549. 600 549. 600
FA 0. 000 0. 00
1. 00000 549. 600 549. 60
0795 700-70036  FORCED ACCOUNTS ENVI RONVENTAL HEALTH & SAFETY 6, 300. 870 6, 300. 870
FA 0. 000 0.00
1. 00000 6, 300. 870 6, 300. 87
0800 700-70042 F/ A RAI LROAD FLAGG NG 155, 973. 460 140, 082. 150
F A 4,599. 790 4,599. 79
1. 00000 144, 681. 940 144, 681. 94
0805 700-70074 F/ A OBTAIN PONER FROM EXCEL ENERGY 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0810 700-70310 F/ A LANDSCAPI NG 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0815 700-70380 F/ A EROCSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1025 304-09014  ABC ( SPEC) 185. 890 185. 890
TON 0. 000 0. 00
12. 86000 185. 890 2, 390. 55
1030 610-00010  MEDI AN COVER MATL ( DEC) 8, 228. 000 4, 454, 000
SF 0. 000 0.00
6. 50000 4, 454. 000 28, 951. 00



CONTI D: C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 13804- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: | M 0252- 354 ESTI MATE NO 0016 11: 30: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1035 625-00001  CONST SURVEYI NG ( HOUR) 115. 000 50. 500
HOUR 8. 000 800. 00
100. 00000 58. 500 5, 850. 00
1040 206-00065  STR BKFL (FLOWFILL) 78. 000 78. 000
cy 0. 000 0.00
44. 77000 78. 000 3, 492. 06
1050 900-00012  ADDED | TEM (FOOT)/ | RRI GATI ON SLEEVES 270. 000 270. 000
LF 0. 000 0.00
2. 55000 270. 000 688. 50
1055 900-00014  ADDED | TEM (LUVP SUM)/ ADDI TI ONAL PI PE REPAI R COSTS 1. 000 1. 000
LS 0. 000 0.00
4, 475. 00000 1. 000 4, 475. 00
1060 900- 00006  ADDED | TEM (DOLLAR)/ UNI FORMED TRAFFI C CONTROL 44,167.500 36, 400. 000
DOL 0. 000 0.00
1. 00000 36, 400. 000 36, 400. 00
1080 900- 00007 ADDED | TEM (EACH)/ LUM NAI RE ( SPECI AL) (250 WATT) 3. 000 0. 000
EACH 0. 000 0.00
2,589. 13000 0. 000 0.00
1090 613-07000 PULL BOX ( SPEC) 1. 000 1. 000
EACH 0. 000 0.00
975. 00000 1. 000 975. 00
1095 900-00014  ADDED | TEM (LUMP SUM)/ ELECTRI CAL | NSULATI ON 1. 000 1. 000
LS 0. 000 0.00
5, 750. 00000 1. 000 5, 750. 00
1100 900-00014  ADDED | TEM (LUMP SUM/ REVI SI ON OF SECTI ON 403 1. 000 1. 000
LS 0. 000 0.00
5, 307. 50000 1. 000 5, 307. 50
1120 900-00006 *ADDED | TEM ( DOLLAR)/ | RRI GATI ON REPAI R 29, 278. 340 3,148. 970
DOL 0. 000 0.00
1. 00000 3, 148. 970 3,148.97
1125 900-00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON -15, 346. 860 -40. 000
DOL 0. 000 0.00
1. 00000 -40. 000 -40. 00



CONTI D C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 13804- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: | M 0252- 354 ESTI MATE NO 0016 11: 30: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1130 900-00014  ADDED I TEM (LUMP SUM/ SHORI NG AREA Al 1.000 1.000
LS 0. 000 0.00
4, 450. 00000 1. 000 4, 450. 00
1135 503-00036 DRI LLED CAI SSON (36 IN) 42.000 42.000
LF 0. 000 0.00
313. 50000 42.000 13, 167. 00
1140 613-00201  *2 I NCH ELECTRI CAL CONDUI T (JACKED) 7,421. 000 2,021. 000
LF 0. 000 0.00
14. 30000 2,021. 000 28, 900. 30
1145 613-00301 *3 I N ELEC COND (JACKED) 580. 000 580. 000
LF 0. 000 0.00
16. 50000 580. 000 9, 570. 00
1150 900-00014  ADDED | TEM (LUMP SUM/ RAI LROAD BALLAST 1.000 1.000
LS 0. 000 0.00
6, 500. 00000 1.000 6, 500. 00
1155 406-09500 COLD BI TUM PVMI ( RECYCLE) 10, 969. 000 3, 870. 000
5% 0. 000 0.00
3. 82000 3, 870. 000 14, 783. 40
1165 208-00020 SI LT FENCE 1, 710. 000 1, 710. 000
LF 0. 000 0.00
2.00000 1, 710. 000 3,420.00
1180 210-00035 RES WATER METER 1. 000 1.000
EACH 0. 000 0.00
1, 368. 58000 1.000 1, 368. 58
1185 606-01370  TRANSITION TY 3G 1.000 1.000
EACH 0. 000 0.00
850. 00000 1. 000 850. 00
1190 606-02003  END ANCHOR ( NONFLARED) 1. 000 1. 000
EACH 0. 000 0.00
2, 086. 00000 1.000 2, 086. 00
1195 900-00014  ADDED | TEM (LUMP SUM/ ADDI TI ONAL MOBI LI ZATI ON 1.000 1.000
LS 0. 000 0.00

690. 00000 1. 000 690. 00



CONTI D: C13804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 13804- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: | M 0252- 354 ESTI MATE NO 0016 11: 30: 02

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1205 604-00310 INLET TY C (10 FT) 1. 000 0. 000
EACH 1. 000 3,110. 70
3, 110. 70000 1. 000 3,110. 70
1210 412-00805 CONC PVMT (8 IN) (FAST TRACK) 367. 000 0. 000
sy 367. 000 19, 887. 73
54. 19000 367. 000 19, 887. 73
1215 507-00000 CONC S AND D PAVE 10. 600 0. 000
cy 9. 600 2, 496. 00
260. 00000 9. 600 2, 496. 00
1230 604-39050 MH (TMB) 2. 000 0. 000
EACH 0. 000 0. 00
4, 482. 50000 0. 000 0. 00
1235 613-00401 4 | N ELEC COND ( JACKED) 1, 122. 000 0. 000
LF 0. 000 0.00
18. 70000 0. 000 0. 00
1240 613-07000 PULL BOX ( SPEC) 5. 000 0. 000
EACH 0. 000 0. 00
778. 80000 0. 000 0. 00
1250 900-00014  ADDED | TEM (LUMP SUM/ TYPE 7 BARRI ER FOOTI NG 1. 000 0. 000
LS 0. 000 0.00
5, 600. 00000 0. 000 0. 00
1255 900-00014  ADDED | TEM (LUMP SUM/ | MPACT ATTENUATOR ( SPECI AL) 1. 000 0. 000
LS 0. 000 0. 00
14, 225. 00000 0. 000 0. 00
1265 900- 00007  ADDED | TEM ( EACH)/ ADJUST S| GN 1. 000 0. 000
EACH 0. 000 0.00
825. 00000 0. 000 0. 00
1270 900- 00014  ADDED | TEM (LUWP SUM/ | MPACT ATTENUATOR PAD 1. 000 0. 000
LS 0. 000 0. 00
1, 625. 00000 0. 000 0. 00
1315 210-01300 RES | MPACT ATTENUATOR 1. 000 0. 000
EACH 0. 000 0.00
950. 00000 0. 000 0. 00
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PCN: 13804- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: | M 0252- 354 ESTI MATE NO 0016 11: 30: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1320 210-00831  RES TRAF S| G HEAD 6. 000 0. 000
EACH 0. 000 0.00
224. 77000 0. 000 0.00
1325 900-00014  ADDED | TEM (LUMP SUM)/ RELOCATE SECONDARY SERVI CE 1. 000 0. 000
PEDESTAL
Ls 0. 000 0.00
1, 413. 00000 0. 000 0.00
1330 900-00014  ADDED I TEM (LUMP SUM/ 3/4 I NCH ELEC CONDUI T ( SPEC) 1. 000 0. 000
Ls 0. 000 0.00
1, 800. 00000 0. 000 0.00
1335 900-00014  ADDED | TEM (LUMP SUM/ FURNI SH AND I NSTALL LI GHT 1. 000 0. 000
SHI ELDS
Ls 0. 000 0.00
675. 00000 0. 000 0.00
1340 900-00014  ADDED | TEM (LUMP SUM)/ RELOCATE VATER LI NE 1. 000 0. 000
Ls 0. 000 0.00
4, 660. 00000 0. 000 0.00
1345 900-00014  ADDED | TEM (LUMP SUM)/ ADDI TI ONAL SI GNS 1. 000 0. 000
Ls 0. 000 0.00
4, 400. 00000 0. 000 0.00
1350 900-00014  ADDED | TEM (LUMP SUM/ RAMP 2 REPAIR 1. 000 0. 000
Ls 0. 000 0.00
4, 000. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 3,717,197.03$ 44,847.54 % 3,033, 399. 99
CAT NO0300 STRUCTURE NO. F-16-JK

0820 206- 00000 STRUCTURE EXCAVATI ON 574.000 539. 000
CcY 0. 000 0. 00
3. 81000 539. 000 2,053.59
0825 206-00100 STRUCTURE BACKFI LL (CLASS 1) 305. 000 305. 000
(14 0. 000 0. 00
12. 06000 305. 000 3,678. 30
0830 206-01783 SHORI NG ( AREA 3) 1. 000 1.000
LS 0. 000 0. 00

2, 093. 59000 1. 000 2,093. 59
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PCN: 13804- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: | M 0252- 354 ESTI MATE NO 0016 11: 30: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE NO. F-16-JK

0835 503-00030 *DRI LLED CAI SSON (30 | NCH) 0. 000 0. 000
LF 0. 000 0. 00
222.39000 0. 000 0.00
0840 503-00048 *DRI LLED CAI SSON (48 | NCH) 396. 000 396. 000
LF 0. 000 0.00
247. 96000 396. 000 98, 192. 16
0845 512-00102 BEARI NG DEVI CE (TYPE I1) 36. 000 36. 000
EACH 0. 000 0. 00
2,638. 80000 36. 000 94, 996. 80
0845 MATERI AL ALLOWANCE BEARI NG DEVI CE (TYPE I1) 0. 000
EACH 0. 000 0.00
2,127. 96000 0. 000 0. 00
0850 513-00690 BRI DGE DRAI'N ( SPECI AL) 6. 000 0. 000
EACH 0. 000 0. 00
4, 047. 14000 0. 000 0.00
0850 MATERI AL ALLOWANCE BRI DGE DRAI N ( SPEC) 5. 000
EACH 0. 000 0.00
396. 40600 5. 000 1,982.03
0850 MATERI AL ALLOWANCE BRI DGE DRAI N ( SPEC) 1. 000
EACH 0. 000 0. 00
396. 40000 1.000 396. 40
0855 515-00400 * CONCRETE SEALER 0. 000 0. 000
5% 0. 000 0.00
3. 71000 0. 000 0.00
0860 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 513. 000 513. 000
LF 0. 000 0. 00
132. 56000 513. 000 68, 003. 28
0860 MATERI AL ALLOWANCE BRI DGE EXPANSI ON DEVI CE (0-4") 0. 000
LF 0. 000 0.00
75. 50000 0. 000 0.00
0865 518-01006 BRI DGE EXPANSI ON DEVI CE (0-6 | NCH) 164. 000 164. 000
LF 0. 000 0. 00

444. 99000 164. 000 72,978. 36
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PCN: 13804- BI D ESTI MATE RUN
PRQJECT: I M 0252- 354 ESTI MATE NO. 0016
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE NO. F-16-JK

0865 MATERI AL ALLOWANCE BR EXPAN DEVI CE (0-6 I N) 0. 000
LF 0. 000 0. 00
408. 50000 0. 000 0.00
0870 601-03040 * CONCRETE CLASS D ( BRI DGE) 5, 118. 700 5, 062. 900
cY 55. 800 18, 070. 83
323. 85000 5,118. 700 1, 657, 691. 00
0870 MATERI AL ALLOWANCE METAL DECKI NG 0. 100
Cy -0.100 -1.22
12. 19000 0. 000 0.00
0875 601-06040 CONCRETE CLASS SF (Sl LICA FUME MODI FI ED) 0. 000 0. 000
cY 0. 000 0.00
279. 58000 0. 000 0.00
0880 601-40250 *BRI DGE DECK FI NI SH ( SAWED GROOVES) 0. 000 0. 000
Sy 0. 000 0. 00
6.21000 0. 000 0.00
0885 602- 00020 *REI NFORCI NG STEEL ( EPOXY COATED) 1, 756, 070. 000 1,720, 769. 000
LB 0. 000 0.00
0.51000 1,720, 769. 000 877,592. 19
0890 606-00465 GUARDRAI L TYPE 4 ( PRECAST- PORTABLE) 1, 254. 000 0. 000
LF 0. 000 0. 00
23.18000 0. 000 0.00
0895 606-00705 *GUARDRAI L TYPE 7 ( SPECI AL) 2,541. 000 2,541. 000
LF 0. 000 0.00
50. 72000 2,541. 000 128, 879. 52
0895 MATERI AL ALLOWANCE GRD RAIL TYPE 7 (SPEC) (EMBED PI NS) 0. 002
LF 0. 000 0. 00
4.85944 0. 002 0.01
0900 607-53137 *FENCE CHAIN LI NK (SPECIAL) (36 I NCH 2,089. 000 0. 000
LF 190. 000 3, 294. 60
17. 34000 190. 000 3, 294. 60
0900 MATERI AL ALLOWANCE FENCE CL (SPEC) (36 I N 1,833.999
LF -189. 999 -1,908. 18

10. 04308 1, 644. 000 16, 510. 82
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PCN: 13804- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: | M 0252- 354 ESTI MATE NO 0016 11: 30: 02

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE NO. F-16-JK
0905 607-53178 *FENCE CHAIN LINK (SPEC) (78 IN) 412.000 0. 000
LF 400. 000 14, 076. 00
35. 19000 400. 000 14, 076. 00
0905 MATERI AL ALLOWANCE FENCE CL (SPEC) (78 I N) 401. 000
LF -399. 999 -5,442. 39
13. 60600 1.001 13. 62
0910 613-00100 *1 | NCH ELECTRI CAL CONDUI T 85. 000 85. 000
LF 0. 000 0.00
20. 86000 85. 000 1,773.10
0915 613-00200 *2 | NCH ELECTRI CAL CONDUI T 21. 000 21. 000
LF 0. 000 0.00
7. 25000 21. 000 152. 25
0920 618-00002 *PRESTRESSI NG STEEL W RE OR STRAND 6, 463. 000 6, 463. 000
MKFT 0. 000 0.00
35. 07000 6, 463. 000 226, 657. 41
0920 MATERI AL ALLOWANCE PT BENT CAP HARDWARE 0. 000
MKET 0. 000 0.00
4. 28000 0. 000 0. 00
0920 MATERI AL ALLOWANCE PRESTRESS STEEL WOR S 0. 000
MKFT 0. 000 0.00
6. 50400 0. 000 0. 00
0920 MATERI AL ALLOWANCE PRESTRESS STEEL WOR S 0. 000
MKET 0. 000 0.00
11. 80710 0. 000 0. 00
0920 MATERI AL ALLOWANCE PRESTRESS STEEL WOR S 0. 000
MKFT 0. 000 0.00
9. 82850 0. 000 0. 00
0925 618-00005 *PRESTRESSI NG STEEL BAR 97. 600 97. 600
MKET 0. 000 0.00
195. 29000 97. 600 19, 060. 30
0925 MATERI AL ALLOWANCE PRESTRESSI NG STEEL BAR 0. 000
MKFT 0. 000 0.00
90. 75000 0. 000 0. 00
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PCN: 13804- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: | M 0252- 354 ESTI MATE NO 0016 11: 30: 02

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE NO. F-16-JK
0930 618-10000 *PRECAST CONCRETE U G RDER ( PRE- TENSI ONED) 6, 163. 000 6, 163. 000
LF 0. 000 0.00
395. 65000 6, 163. 000 2, 438, 390. 95
0930 MATERI AL ALLOMNCE FI BERGLASS THERMOSET | NSULATOR 0. 000
LF 0. 000 0. 00
230. 00000 0. 000 0. 00
0930 MATERI AL ALLOMNCE PRECAST CONC U G RDER ( PRE- TEN) 0. 000
LF 0. 000 0.00
1, 247. 13900 0. 000 0. 00
0930 MATERI AL ALLOMNCE PRECAST CONC U G RDER ( PRE- TEN) 0. 000
LF 0. 000 0. 00
1, 247. 13900 0. 000 0. 00
1020 900- 00012  ADDED | TEM (FOOT)/ ADDI TI ONAL CAI SSON LENGTH 12. 000 12. 000
LF 0. 000 0.00
37. 19000 12. 000 446. 28
1045 900- 00014  ADDED | TEM (LUMP SUM)/ SHORI NG AREA R8 1. 000 1. 000
LS 0. 000 0. 00
2, 830. 08000 1. 000 2, 830. 08
1085 512-00105 BEARI NG DEVICE (TY Il) (SPEQ) 8. 000 8. 000
EACH 0. 000 0.00
4, 601. 85000 8. 000 36, 814. 80
1085 MATERI AL ALLOMNCE BEARI NG DEVI CE (TY I1) ( SPEC) 0. 000
EACH 0. 000 0. 00
4, 015. 80000 0. 000 0. 00
1105 900-00018  ADDED | TEM (M KI P FOOT)/ PRESTRESSI NG STEEL W RE OR 0. 000 0. 000
STRAND ( SPECI AL)
MKFT 0. 000 0.00
157, 330. 96000 0. 000 0. 00
1110 900-00014  ADDED | TEM (LUWP SUM/ PRESTRESSI NG STEEL W RE OR 1. 000 1. 000
STRAND ( SPECI AL)
LS 0. 000 0. 00
157, 330. 96000 1. 000 157, 330. 96
1115 613-01200 2 I N ELEC COND (P) 11, 847. 000 11, 231. 000
LF 0. 000 0.00
5. 50000 11, 231. 000 61, 770. 50
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PCN: 13804- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: | M 0252- 354 ESTI MATE NO 0016 11: 30: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE NO. F-16-JK

1170 900- 00024 ADDED | TEM (TON)/ STONE MASTI C ASPHALT (76-28) 1,711.920 0. 000
TON 0. 000 0. 00
68. 84000 0. 000 0.00
1175 515-00120 *WATERPROOFI NG ( MEMBRANE) 11, 661. 000 0. 000
5% 0. 000 0.00
8. 43000 0. 000 0.00
1200 900-00014 ADDED | TEM (LUMP SUM/ PRESTRESSI NG STEEL ( SPEC) 0. 000 0. 000
LS 0. 000 0. 00
12, 181. 95000 0. 000 0.00
1245 900- 00014 ADDED | TEM (LUMP SUM/ G RDER MODI FI CATI ONS 1. 000 0. 000
LS 0. 000 0.00
63, 500. 00000 0. 000 0.00
1260 900-00014 ADDED | TEM (LUMP SUM/ | MBEDS AT PI ER 10 1.000 0. 000
LS 0. 000 0. 00
3, 000. 00000 0. 000 0.00
1275 202-00480 REM PORT PRESENT STR ( SPECI AL) 63. 000 0. 000
5% 0. 000 0.00
32. 40000 0. 000 0.00
1280 900-00022 ADDED | TEM ( SQUARE YARD)/ SANDBLASTI NG REI NFORCI NG 61. 000 0. 000
STEEL
Sy 0. 000 0. 00
18. 00000 0. 000 0.00
1285 601-06150 CONC ( PATCHI NG 666. 000 0. 000
SF 0. 000 0.00
25.20000 0. 000 0.00
1290 900-00011 ADDED | TEM ( POUND) / REI NFORCI NG STEEL ( SPECI AL) 926. 000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0.00
1300 900-00014 ADDED | TEM (LUMP SUM/ MOBI LI ZATION (CR) 1. 000 0. 000
LS 0. 000 0.00
6, 875. 00000 0. 000 0.00
1305 900-00014 ADDED | TEM (LUMP SUM/ PIER 4 EXTRAS 1.000 0. 000
LS 0. 000 0. 00

19, 500. 00000 0. 000 0. 00
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PCN: 13804- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: | M 0252- 354 ESTI MATE NO 0016 11: 30: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE NO. F-16-JK

1310 900-00014 ADDED | TEM (LUMP SUM/ MODI FY EXPANSI ON JO NT 1.000 0. 000
LS 0. 000 0. 00
2,900. 00000 0. 000 0.00

CAT 0300 CURRENT AMI $ 6,409,719.54 % 28,089.64 % 5,987, 658. 90
CAT NO0301 RETAI NI NG WALLS

0935 202-00150 REMOVAL OF WALL 0. 000 0. 000
EACH 0. 000 0. 00
7, 660. 75000 0. 000 0. 00
0940 202-00201 REMOVAL CF CURB 574.000 574.000
LF 0. 000 0. 00
3. 45000 574.000 1, 980. 30
0945 202-00220 *REMOVAL OF ASPHALT MAT 633. 000 633. 000
SY 0. 000 0. 00
3. 04000 633. 000 1,924.32
0950 202-01140 REMOVAL COF GUARDRAI L TYPE 4 0. 000 0. 000
LF 0. 000 0. 00
12. 14000 0. 000 0. 00
0955 206- 00000 STRUCTURE EXCAVATI ON 3, 085. 000 3, 085. 000
cY 0. 000 0. 00
3. 81000 3, 085. 000 11, 753. 85
0960 206-00100 * STRUCTURE BACKFI LL (CLASS 1) 2,625. 000 2, 625. 000
(14 0. 000 0. 00
12. 06000 2,625. 000 31, 657. 50
0960 MATERI AL ALLOMANCE STR BKFL (CL 1) 0. 000
CcY 0. 000 0. 00
4.00000 0. 000 0.00
0965 206-00360 *MECHANI CAL REI NFORCEMENT OF SO L 1, 690. 000 1, 690. 000
(14 0. 000 0. 00
5. 69000 1, 690. 000 9,616. 10
0970 206-01781 SHORI NG ( AREA 1) 1. 000 1.000
LS 0. 000 0. 00

43,163. 01000 1. 000 43,163. 01
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PCN: 13804- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: | M 0252- 354 ESTI MATE NO 0016 11: 30: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 RETAI NI NG WALLS
0975 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 2, 360. 000 3, 205. 430
TON 0. 000 0.00
13. 17000 3, 205. 430 42,215. 51
0980 504-04420 *PRECAST PANEL FACI NG 2, 450. 000 2, 450. 000
SF 0. 000 0. 00
17. 63000 2, 450. 000 43,193.50
0985 601-03050 CONCRETE CLASS D (WALL) 536. 500 536. 500
cy 0. 000 0. 00
174. 89000 536. 500 93, 828. 49
0990 602-00020  REI NFORCI NG STEEL (EPOXY COATED) 64, 756. 000 64, 755. 610
LB 0. 000 0. 00
0. 51000 64, 755. 610 33, 025. 36
0995 606-00705 *GUARDRAI L TYPE 7 (SPECI AL) 971. 000 971. 000
LF 0. 000 0.00
50. 72000 971. 000 49, 249. 12
1000 607-53137 *FENCE CHAIN LI NK ( SPECI AL) (36 | NCH) 976. 000 0. 000
LF 163. 000 2, 826. 42
17. 34000 163. 000 2, 826. 42
1005 613-00200 *2 | NCH ELECTRI CAL CONDUI T 0. 000 0. 000
LF 0. 000 0.00
7. 25000 0. 000 0. 00
1065 900- 00004  ADDED | TEM (CUBI C YARD)/ STRUCTURE BACKFI LL ( CLASS 1) 2, 935. 000 2, 935. 000
R3
(R8) cy 0. 000 0. 00
13. 21000 2, 935. 000 38, 771. 35
1070 900- 00004  ADDED | TEM (CUBI C YARD)/ MECHANI CAL REI NFORCEMENT OF 1, 639. 000 1, 639. 000
SaL (R3
(R8) cy 0. 000 0. 00
7. 74000 1, 639. 000 12, 685. 86
1075 900- 00021  ADDED | TEM ( SQUARE FOOT)/ PRECAST PANEL FACI NG (R3) 4,029. 000 4,029. 000
SF 0. 000 0. 00
24. 08000 4,029. 000 97,018. 32
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PCN: 13804- BI D ESTI MATE RUN 02/ 03/ 2004
PRQJECT: | M 0252- 354 ESTI MATE NO 0016 11: 30: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 RETAI NI NG WALLS

1160 900-00014  ADDED | TEM (LUMP SUM/ SAWCUTTI NG (WALL) 1. 000 1. 000
LS 0. 000 0. 00
4, 100. 00000 1. 000 4, 100. 00
CAT 0301 CURRENT AMI $  519,972.32$ 2,826.42% 517,009.01

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1010 620-00005 FI ELD OFFI CE ( SPECI AL) 1. 000 1.000
EACH 0. 000 0. 00
64,111. 06000 1. 000 64,111. 06
1015 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
10, 640. 69000 1. 000 10, 640. 69
1295 900-00014 ADDED | TEM (LUMP SUM/ FI ELD FACI LI TI ES ( SPECI AL) 1. 000 0. 000
LS 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 87,251.75$ 0.00% 74,751.75

PROJECT TOTAL CURRENT AMI $10, 734, 140.64 $ 75,763.60% 9,612, 819. 65



